

# PMP Exam Study Progress Dashboard

PMBOK Guide Eighth Edition - Agile Practice Guide - Process Groups: A Practice Guide

| Week      | Chapter                         | No. | Study Unit                                              | Lesson | Reading | Practice | Done |
|-----------|---------------------------------|-----|---------------------------------------------------------|--------|---------|----------|------|
| Week 1    | Introduction                    | 1   | What Is a Project and the History of Project Management |        |         |          |      |
|           |                                 | 2   | Basic Project Elements                                  |        |         |          |      |
|           |                                 | 3   | Organizational Project Management                       |        |         |          |      |
|           |                                 | 4   | Project Life Cycle and Project Phases                   |        |         |          |      |
|           |                                 | 5   | Core Project Management Methodology                     |        |         |          |      |
|           |                                 | 6   | Project Management Business Documents                   |        |         |          |      |
| Week 2    | Project Operating Environment   | 1   | Two Major Factors Influencing Projects                  |        |         |          |      |
|           |                                 | 2   | Organizational Systems                                  |        |         |          |      |
| Week 3    | The Role of the Project Manager | 1   | Role of the Project Manager 01                          |        |         |          |      |
|           |                                 | 2   | Role of the Project Manager 02                          |        |         |          |      |
|           |                                 | 3   | Role of the Project Manager 03                          |        |         |          |      |
| Week 4    | Project Integration Management  | 1   | What Is Integration Management                          |        |         |          |      |
|           |                                 | 2   | Develop Project Charter                                 |        |         |          |      |
|           |                                 | 3   | Develop Project Management Plan                         |        |         |          |      |
|           |                                 | 4   | Direct and Manage Project Work                          |        |         |          |      |
|           |                                 | 5   | Manage Project Knowledge                                |        |         |          |      |
|           |                                 | 6   | Monitor and Control Project Work                        |        |         |          |      |
|           |                                 | 7   | Perform Integrated Change Control                       |        |         |          |      |
|           |                                 | 8   | Close Project or Phase                                  |        |         |          |      |
| Week 5    | Project Scope Management        | 1   | Meaning of Scope Management                             |        |         |          |      |
|           |                                 | 2   | Collect Requirements                                    |        |         |          |      |
|           |                                 | 3   | Define Scope                                            |        |         |          |      |
|           |                                 | 4   | Create WBS                                              |        |         |          |      |
|           |                                 | 5   | Validate Scope                                          |        |         |          |      |
|           |                                 | 6   | Control Scope                                           |        |         |          |      |
| Weeks 6-7 | Project Schedule Management     | 1   | Concepts of Project Schedule Management                 |        |         |          |      |
|           |                                 | 2   | Plan Schedule Management                                |        |         |          |      |
|           |                                 | 3   | Define Activities                                       |        |         |          |      |
|           |                                 | 4   | Sequence Activities                                     |        |         |          |      |
|           |                                 | 5   | Estimate Activity Durations                             |        |         |          |      |
|           |                                 | 6   | Develop Schedule                                        |        |         |          |      |
|           |                                 | 7   | Control Schedule                                        |        |         |          |      |

# PMP Exam Study Progress Dashboard

Study Plan Detail - Page 2

| Week        | Chapter                           | No. | Study Unit                                    | Lesson | Reading | Practice | Done |
|-------------|-----------------------------------|-----|-----------------------------------------------|--------|---------|----------|------|
| Weeks 8-9   | Project Cost Management           | 1   | Concepts of Project Cost Management           |        |         |          |      |
|             |                                   | 2   | Cost Management Steps                         |        |         |          |      |
|             |                                   | 3   | Plan Cost Management                          |        |         |          |      |
|             |                                   | 4   | Estimate Costs                                |        |         |          |      |
|             |                                   | 5   | Determine Budget                              |        |         |          |      |
|             |                                   | 6   | Control Costs                                 |        |         |          |      |
| Weeks 10-11 | Project Quality Management        | 1   | Meaning of Quality Management                 |        |         |          |      |
|             |                                   | 2   | Quality Management Levels and Effectiveness   |        |         |          |      |
|             |                                   | 3   | Quality Management Process                    |        |         |          |      |
|             |                                   | 4   | Inputs and Outputs of Quality Management      |        |         |          |      |
|             |                                   | 5   | Quality Management Tools and Techniques       |        |         |          |      |
| Weeks 12-13 | Project Resource Management       | 1   | Concepts of Project Resource Management       |        |         |          |      |
|             |                                   | 2   | Plan Resource Management                      |        |         |          |      |
|             |                                   | 3   | Estimate Activity Resources                   |        |         |          |      |
|             |                                   | 4   | Acquire Resources                             |        |         |          |      |
|             |                                   | 5   | Develop Team                                  |        |         |          |      |
|             |                                   | 6   | Manage Team                                   |        |         |          |      |
|             |                                   | 7   | Control Resources                             |        |         |          |      |
| Week 14     | Project Communications Management | 1   | Concepts of Project Communications Management |        |         |          |      |
|             |                                   | 2   | Plan Communications Management                |        |         |          |      |
|             |                                   | 3   | Manage Communications                         |        |         |          |      |
|             |                                   | 4   | Monitor Communications                        |        |         |          |      |
| Weeks 15-16 | Project Risk Management           | 1   | Meaning of Risk Management                    |        |         |          |      |
|             |                                   | 2   | Risk Management ITTO                          |        |         |          |      |
|             |                                   | 3   | Plan Risk Management                          |        |         |          |      |
|             |                                   | 4   | Identify Risks                                |        |         |          |      |
|             |                                   | 5   | Perform Qualitative Risk Analysis             |        |         |          |      |
|             |                                   | 6   | Perform Quantitative Risk Analysis            |        |         |          |      |
|             |                                   | 7   | Plan Risk Responses                           |        |         |          |      |
|             |                                   | 8   | Implement Risk Responses                      |        |         |          |      |
|             |                                   | 9   | Monitor Risks                                 |        |         |          |      |
| Week 17     | Project Procurement Management    | 1   | Meaning of Procurement Management             |        |         |          |      |
|             |                                   | 2   | Plan Procurement Management                   |        |         |          |      |
|             |                                   | 3   | Conduct Procurements                          |        |         |          |      |
|             |                                   | 4   | Control Procurements                          |        |         |          |      |

# PMP Exam Study Progress Dashboard

| Week        | Chapter                         | No. | Study Unit                                | Lesson | Reading | Practice | Done |
|-------------|---------------------------------|-----|-------------------------------------------|--------|---------|----------|------|
| Week 18     | Project Stakeholder Management  | 1   | Concepts of Stakeholder Management        |        |         |          |      |
|             |                                 | 2   | Identify Stakeholders                     |        |         |          |      |
|             |                                 | 3   | Plan Stakeholder Engagement               |        |         |          |      |
|             |                                 | 4   | Manage Stakeholder Engagement             |        |         |          |      |
|             |                                 | 5   | Monitor Stakeholder Engagement            |        |         |          |      |
| Weeks 19-20 | Agile Project Management        | 1   | Concepts of Agile Project Management      |        |         |          |      |
|             |                                 | 2   | Agile Life Cycle                          |        |         |          |      |
|             |                                 | 3   | Agile Mindset                             |        |         |          |      |
|             |                                 | 4   | Scrum Practices                           |        |         |          |      |
|             |                                 | 5   | Agile Backlog                             |        |         |          |      |
|             |                                 | 6   | Agile Delivery Process                    |        |         |          |      |
|             |                                 | 7   | Agile Delivery Team                       |        |         |          |      |
|             |                                 | 8   | Servant Leadership                        |        |         |          |      |
|             |                                 | 9   | Agile Conflict                            |        |         |          |      |
|             |                                 | 10  | Agile Performance Management              |        |         |          |      |
|             |                                 | 11  | Kanban Method                             |        |         |          |      |
|             |                                 | 12  | Agile Retrospective                       |        |         |          |      |
|             |                                 | 13  | Agile Backlog Items                       |        |         |          |      |
|             |                                 | 14  | Agile Triangle                            |        |         |          |      |
|             |                                 | 15  | Agile Charter                             |        |         |          |      |
|             |                                 | 16  | Agile Adaptive Planning                   |        |         |          |      |
|             |                                 | 17  | Agile Contracts                           |        |         |          |      |
| Week 21     | Agile Terms and Exam Vocabulary | 1   | Requirements Analyst and Business Analyst |        |         |          |      |
|             |                                 | 2   | Steering Committee                        |        |         |          |      |
|             |                                 | 3   | Emotional Intelligence                    |        |         |          |      |
|             |                                 | 4   | Blueprint and Related Terms               |        |         |          |      |
|             |                                 | 5   | Compliance                                |        |         |          |      |
|             |                                 | 6   | Dashboards                                |        |         |          |      |
|             |                                 | 7   | Drivers and Consultations                 |        |         |          |      |
|             |                                 | 8   | Big Bang                                  |        |         |          |      |
|             |                                 | 9   | Epics and Stories                         |        |         |          |      |
|             |                                 | 10  | Large-Scale Agile                         |        |         |          |      |
|             |                                 | 11  | Wrap-Up                                   |        |         |          |      |